Planning Obligations Governance Process, May 2018

1. Developer submits an
application to Planning
Department

2. Planning Team consults with S106
3 consultees. Following engagement
with relevant members, S106

proposal submitted to IPB

Pre-application: 5 weeks

Planning application: 13 weeks
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5b. Viability
assessment and
negotiation to inform
revised S106 proposal

5a. Developer rejects

> 3. IPB gateway sign-off 3a. 5106 proposal
rejected.
>
Amendments
A 4
proposed.

4. Proposed S106 proposal
approved
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5. Advice / S106 proposal
submitted to developer

$106 proposal

8a. Planning permission
refused

via appeal. S106 agreement
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6. Developer agrees S106
proposal

7. IPB notified via Gateway and approval to proceed to
Planning Committee
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8. Planning application and draft S106 Agreement
submitted to Planning Committee for determination
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8b. Planning permission approved |

signed. (IPB notified of approval)
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9. Planning permission approved and a S106
agreement signed. (IPB notified of approval)
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10. Funding received. Relevant Chief

2> Officer defines project in accordance =

with S106 agreement.

‘L 11. IPB to receive
monitoring

updates regarding
development

progress and
l project delivery

12. IPB gateway sign off

13. Project delivered —




